KIRK COTTRELL PAVILION

PROJECT SCHEDULE

	2017					2018											2019												2020
TASKS DESCRIPTION	***12***	***1***	***2***	***3***	***4***	***5***	***6***	***7***	***8***	***9***	***10***	***11***	***12***	***1***	***2***	***3***	***4***	***5***	***6***	***7***	***8***	***9***	***10***	***11***	***12***	***1***
Re-design meetings	x																									
Design review & Recommendation	X																									
Design authorization by CRA Board		X																								
50% Plans preparation			x	x	x																					
50% Plans presentation to CRA Board						x																				
90% design preparation							x	x	x																	
P & Z and CAB Site Plans review									x	x																
Final design / Permits (DEP & County)											x	x	x	x	x											
Bid Specs preparation														x	x											
Bid Advertising															x	x										
Bids Evaluation, Recommendation & Award																x	x									
Contract , Shop Drawings, Permits (City)																x	x									
Construction budget submittal & approval																		x								
Construction (8 months)																			x	x	x	x	x	x	x	x
Final Inspection , CO & Close-out																										x